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11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-MON-1-11.7/43.1

05-MON-1-28.0/28.4

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-1-77.6/85.3

05-MON-68-1.2/1.2

Fed Aid

HA23

201130

HA22

20.20.201

130

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM WILLOW CREEK TO CASTRO

CANYON

IN MONTEREY COUNTY NEAR LUCIA FROM

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 14 MILES

SOUTH OF CARMEL AT MALPASO CREEK

BRIDGE

IN MONTEREY COUNTY, IN AND NEAR

MONTEREY, FROM SLOAT AVENUE

UNDERCROSSING TO SOUTH MARINA

OVERHEAD

IN MONTEREY COUNTY IN THE CITY OF

PACIFIC GROVE A THE INTERSECTION OF

ROUTE 68 AND DAVID AVE.  DIR'S ORDER

EFA

Description 

SEAL BRIDGE DECK, JNT SEALS, PAINT

CONSTRUCT VIADUCT

PLACE ROCK SLOPE PROTECTION

REPAIR SPALLED CONCRETE

PAVEMENT PRESERVATION (CAP M)

RECONSTRUCT FAILED RETAINING WALL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

GRANITE CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

\RANITE CONSTRUCTION COMPANY

GORDON N. BALL INC

Contractor

IRVINE, CA 92614

LIVERMORE  CA 94550

WATSONVILLE CA 95077

TEMPE  AZ 85282

SANTA CLARA  CA 95054

ALAMOS, CA  94507

TYLER LAVERING

TYLER LAVERING

WILSON, JENNIFER

TYLER LAVERING

TYLER LAVERING

WILSON, JENNIFER

Resident
Engineer

(831)375-1621

(831)375-1621

(831)669-8928

(831)375-1621

(831)375-1621

(831)427-4706

 $854,443

 $3,878,561

 $910,000

 $1,793,390

 $7,122,070

 $335,000

Bid + CCOs

 $552,010

 $502,497

 $227,488

 $1,622,428

 $89,916

 $0

Comp To  date

 $174,787

 $112,940

 $0

 $0

 $89,916

 $0

This Month

04/21/15

05/13/15

01/25/10

05/02/14

08/12/15

08/12/15

Awarded

05/08/15

06/10/15

01/25/10

05/23/14

09/03/15

08/18/15

Approved

11/20/15

09/16/16

12/31/15

02/25/16

Est Comp

 100%

 26%

 67%

 85%

 15%

 0%

%Time

 64%

 13%

 25%

 85%

 1%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

05-1C9404

05-1F8904

05-0S9404

05-1A8904

05-1A7604

05-1G8304

Contract 

  

STP-P001-(591)E

  

  

NHP-P001-(596)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1792 KAISER AVENUE

550 GREENVILLE RD

PO BOX 720

1310 W. 23RD STREET

715 COMSTOCK STREET

333 CAMILLE AVE

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 SALINAS HWY

1529 SALINAS HWY

140 DUBOIS ST STE E

MONTEREY, CA 93950

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

Accepted

12/03/15

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-MON-68-15.0/T18.5

05-MON-68-19.2/0

05-MON-101-21.9/87

05-MON-101-45.8/49.8

05-MON-101-47.7/53.9

05-MON-101-55.2/73.8

Fed Aid

HB1

HB1

20.20.201

130

HB1

HA22

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

PROJECT LOCATED ALONG ROUTE 68 NEAR

SALINAS IN MONTEREY COUNTY AT

HITCHCOCK ROAD

IN MONTEREY COUNTY AT VARIOUS

LOCATION FROM SAN ARDO  UNDERCROSSING

TO ALISAL ROAD  UNDERCROSSING

DIR'S ORDER EMERGENCY F.A.

HOBSON/LAGOMARSINO AVE NORTH OF KING

CITY REMOVE/DISPOSE OF 315 DISEASED

TREES, REPAIR GUARD RAIL/REPLA

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM 0.4 MILE NORTH OF NORTH

GREENFIELD OVERCROSSING TO 1.2 MILES

NORTH OF NORTH GONZALES O

Description 

CONTRAST SURFACE TREATMENTS

INSTALL TRAFFIC SIGNAL

SEAL BRIDGE DECK

REMOVE/DISPOSE OF 315 DISEASED TREES

CONCRETE MEDIAN BARRIER, INSIDE

PAVEMENT PRESERVATION

Type Of Work

CLEAN CUT LANDSCAPE

GRANITE ROCK COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

DON CHAPIN COMPANY INC

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

CLOVIS  CA 93619

SAN JOSE  CA 95136

IRVINE, CA 92614

SALINAS, CA 93907

SANTA CLARA, CA 95054

SAN JOSE, CA 95136

TYLER LAVERING

TYLER LAVERING

LAVERING, TYLER

Resident
Engineer

 

(831)375-1621

(831)375-1621

(831)375-1621

 

 

 $2,180,637

 $675,693

 $1,083,932

 $2,485,000

 $4,848,536

 $22,809,871

Bid + CCOs

 $0

 $157,865

 $701,381

 $1,676,737

 $0

 $0

Comp To  date

 $0

 $76,609

 $347,508

 $0

 $0

 $0

This Month

10/30/15

05/18/15

04/15/15

06/04/15

10/30/15

10/12/15

Awarded

11/13/15

06/11/15

05/01/15

06/04/15

11/20/15

11/02/15

Approved

12/04/15

02/09/16

12/28/15

Est Comp

 0%

 92%

 64%

 85%

 0%

 0%

%Time

 0%

 23%

 65%

 67%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-1C0904

05-0T2704

05-1C9304

05-1G1104

05-1E0604

05-1F69U4

Contract 

NHP-X053-(029)E

HSNH-P068-(023)E

  

  

HSNH-P   -(   )Q

NHP-Q101-(276)E

--()

--()

  

  

1282-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8406 N. ARMSTRONG AVE.

120 GRANITE ROCK WAY

1792 KAISER AVENUE

560 CRAZY HORSE CANYON ROAD

715 COMSTOCK STREET

120 GRANITE ROCK WAY

1529 SALINAS HWY

1529 SALINAS HWY

1529 SALINAS HWY

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-SB-0-/0

05-SB-1-49.9/0

05-SB-101-.3/7.5

05-SB-101-1.6/22.5

Fed Aid

HE11

HA22

HB71

HA25

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SAN LUIS OBISPO, AND SANTA

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGE

REMOVE AND REPLACE SIGN PANELS

CONSTRUCT CURB RAMPS AND SIDEWALKS

RESTORE HIGHWAY PLANTING

SEAL BRIDGE DECKS METHACRYLATE, PCO

Type Of Work

BORTOLUSSI & WATKIN INC

GCC/MCM, A JV

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

DESERT CONCEPTS CONSTRUCTION,

INC.

AMERICA WEST LANDSCAPE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

IRVINE  CA 92614

PALM DESERT  CA 92211

CHINO CA 91710

IRVINE, CA 92614

JENNIFER WILSON

JENNIFER WILSON

MURDOCK, KEVIN

CURTIS JOHNSON, R.E.

DAVID BALLENTINE

Resident
Engineer

(805)471-2103

(805)471-2103

 

(805)441-8439

(805)748-5218

(805)688-5920

 $501,084

 $42,487,136

 $1,195,580

 $1,053,614

 $1,753,944

 $347,129

Bid + CCOs

 $503,659

 $41,065,090

 $0

 $985,257

 $1,634,620

 $338,831

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/28/12

09/27/12

11/10/15

12/15/14

08/31/09

05/04/15

Awarded

03/22/12

11/06/12

12/07/15

01/08/15

09/15/09

05/19/15

Approved

10/14/15

04/04/16

10/23/15

10/24/13

10/20/15

Est Comp

 100%

 75%

 0%

 100%

 0%

 100%

%Time

 100%

 95%

 0%

 93%

 0%

 100%

% Work 

COMPLETED

 

 

OVER RUN

PLANT EST

SATIS

COMPLETED

Message

05-349514

05-315804

05-1G1904

05-0R8304

05-462504

05-1F3904

Contract 

  

NH-P101-(   )

STP-000C-(408)E

NHP-000C-(381)E

ACNH-Q101-(143)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

SWPPP

  

77 LARKSPUR STREET

P O BOX 50085

1792 KAISER AVENUE

77770 COUNTRY CLUB DR, STE D

15086 LA PALMA DRIVE

1792 KAISER AVENUE

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

270 E HWY 246 STE 203

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

SANTA BARBARA CA 93103

BUELLTON, CA. 93427

Accepted

11/02/15

10/30/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-SB-101-12.9/14

05-SB-101-13.2/27.1

05-SB-101-14.2/0

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-83.2/83.8

Fed Aid

HA25

HA28

HA21

HA22

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN AND NEAR THE CITIES OF SANTA

BARBARA AND GOLETA, FROM SALSIPUEDES

STREET TO 0.3 MILES  NORTH OF

CATHEDRAL OAKS ROAD

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT CASTILLO STREET U.C.

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA FROM MARIA YGNACIO CREEK

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL

OAKS OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

Description 

HIGHWAY PLANTING REHABILITATION

PLACE CONTRASTING SURFACE TREATMENT

COLD PLANE, INSTALL CONCRETE PAVERS

PAVEMENT PRESERVATION (CAP M)

UPGRADE DRAINAGE CULVERTS

IRRIGATION,PLANTING,EROSION CONTROL

Type Of Work

SPIESS CONSTRUCTION CO INC

A. M. CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC

EMPIRE LANDSCAPING INC.

Contractor

SANTA MARIA CA 93457

SYLMAR  CA 91392

IRVINE, CA 92614

SANTA BARBAA  CA 93160

SAN MARCOS CA 92078

DAVIS CA 95617

CURTIS JOHNSON

CURTIS JOHNSON

CURTIS JOHNSON

JASON KLINE

MICHAEL MORTENSEN

LEW, MIKE

Resident
Engineer

(805)692-6862

(805)692-6862

(805)692-6862

(805)692-6820

(805)692-6759

(805)348-3105

 $795,299

 $1,954,815

 $812,986

 $9,628,711

 $17,682,229

 $501,048

Bid + CCOs

 $706,640

 $580,571

 $660,337

 $1,205,048

 $13,990,572

 $446,215

Comp To  date

 $5,040

 $345,742

 $0

 $38,526

 $1,595,689

 $5,300

This Month

06/10/13

06/17/15

05/19/15

05/12/15

11/21/13

10/25/13

Awarded

06/27/13

07/08/15

06/09/15

06/10/15

12/12/13

11/15/13

Approved

11/18/16

02/03/16

10/20/15

02/23/16

04/30/17

05/10/17

Est Comp

 100%

 63%

 100%

 62%

 48%

 0%

%Time

 89%

 30%

 82%

 13%

 80%

 0%

% Work 

OVER RUN

 

OVER RUN

 

 

PLANT EST

SATIS

Message

05-1C4304

05-0S2504

05-1F6104

05-1A7204

05-0G0704

05-463814

Contract 

  

NHP-Q101-(267)E

  

NHP-Q101-(262)E

NH-Q101-(233)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 2849

PO BOX 921388

1792 KAISER AVENUE

PO BOX 6744

1770 LA COSTA MEADOWS DRIVE

P O BOX 35

35 S. LA PATERA LANE

STE E

35 S PATERA LN

35 S PATERA LN SUITE

E

35 S PATERA LN. SUITE

E

35 S. LA PATERA LANE

STE E

2053 PREISKER LANE,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-SB-166-25.5/34.9

05-SB-166-55.1/70.6

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-25-38.2/44.2

05-SBT-101-.7/.7

Fed Aid

HE13

HB1

 

20.202011

30

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES, ABOUT 17 MILES  EAST OF

SANTA MARIA, FROM ALISOS CREEK BRIDGE

TO CUYAMA RIVER BRIDG

IN SANTA BARBARA AND SAN LUIS OBISPO

IN AND NEAR NEW CUYAMA AND CUYAMA

FROM 3.1 MILES EAST OF COTTONWOOD

CANYON ROAD TO 0.7 MILE E

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

________________________________

ON ROUTE 25 IN SAN BENITO COUNTY

ABOUT 32 MILES SOUTH OF HOLLISTER

FROM 0.8 MILE NORTH OF SAN BENITO

LATERAL TO 2 MILES SOUTH OF R

IN SAN BENITO COUNTY NEAR TRES PINOS

FROM 0.2 MILE SOUTH OF  CIENEGA ROAD

TO 0.4 MILE NORTH OF BOLADO ROAD

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

Description 

RUBBERIZED HMA OVERLAY

OVERLAY WITH OPEN GRADED RHMA

PASSING LANES AND OPERATIONAL

CURVE CORRECTION

COLD IN-PLACE RECYCLING, HMA TYPE A

INSTALL EROSION CONTROL & LANDSCAPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO. INC.

JOHN MADONNA CONSTRUCTION CO.,

INC.

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE  CA 95076

SANTA BARBAA  CA 93160

PISMO BEACH  CA 93448

SAN LUIS OBISPO  CA 93403

SAN JOSE, CA 95136

WATSONVILLE, CA 95076

BRADBURY, JAKE

BRADBURY, JAKE

MURDOCK, KEVIN

BEACH, KATIE

FARSHAD KESHAVARZI

WILSON, JENNIFER

Resident
Engineer

(805)441-0080

(805)441-0080

(805)441-8439

(831)455-5707

(831)235-3120

(831)663-8965

 $2,652,210

 $3,595,020

 $14,986,975

 $2,119,926

 $2,738,235

 $1,080,000

Bid + CCOs

 $2,535,631

 $3,178,042

 $489,266

 $1,720,841

 $2,697,758

 $764,898

Comp To  date

 $0

 $0

 $95,443

 $179,498

 $51,538

 $0

This Month

03/17/14

04/28/15

02/27/15

11/19/14

05/14/15

01/22/13

Awarded

03/27/14

05/19/15

03/26/15

12/18/14

06/09/15

01/22/13

Approved

09/09/15

09/08/15

04/11/17

12/24/15

11/20/15

10/14/15

Est Comp

 100%

 81%

 15%

 82%

 100%

 100%

%Time

 93%

 88%

 3%

 79%

 100%

 71%

% Work 

OVER RUN

 

 

SUSPENDED

COMPLETED

SUSPENDED

Message

05-1A4604

05-1A3304

05-0C6404

05-0T6404

05-1F8504

05-1A9304

Contract 

  

STP-P166-(032)E

  

HSST-P025-(030)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 50085

PO BOX 6744

PO BOX 2210

P.O. BOX 5310

120 GRANITE ROCK WAY

585 WEST BEACH ST

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA CRUZ, CA 95060

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

Accepted

12/03/15

11/20/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-SCR-0-/0

05-SCR-0-/0

05-SCR-1-16.9/17.2

05-SCR-1-20.2/37.4

05-SCR-1-29.4/34.8

05-SCR-1-31.6/36.3

Fed Aid

20.20.201

130

HB1

HA22

20.20.201

130

Pgm Code

IN SCR, SBT, MON, SLO & SB AT VARIOUS

LOCATIONS, UPGRADE IRRIGATION

CONTROLLERS,PLACE MULCH, REPAIR WATER

LEAKS & UPGRADE INTERIOR

CONSTRUCTION ON STATE HIGHWAY IN

MONTEREY, SAN LUIS OBISPO, SANTA

BARARA, AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY ON ROUTE 1  FROM

THE NB MERGE WITH ROUTE 17 TO THE NB

OFF-RAMP TO OCEAN STREET

NEAR SANTA CRUZ FROM 0.1 MILE NORTH

OF WESTERN DRIVE TO SAN MATEO COUNTY

LINE

IN SANTA CRUZ COUNTY FROM DAVENPORT

TO WADDELL CREEK. REPLACE AND REPAIR

FAILED DRAINAGE SYSTEM IN MULTIPLE

LOCATIONS

IN SANTA CRUZ COUNTY NEAR  DAVENPORT

AT SCOTT CREEK BRIDGE AND WADDELL

CREEK BRIDGE

Description 

UPGRADE,REPAIR AT VARIOUS LOCATIONS

VISTA POINT REHABILITATION

RE-STRIPING AND SHOULDER WIDENING

PAVEMENT PRESERVATION

REPLACE FAILED CULVERTS

REPAIR CONCRETE SPALL, SCOUR MONITR

Type Of Work

PACIFIC RESTORATION GROUP INC

RSB GROUP, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

Contractor

PERRIS, CA 92572

LAKE FOREST  CA 92630

WATSONVILLE  CA 95076

SANTA CLARA  CA 95054

WATSONVILLE, CA 95077

PLEASANTON, CA 94588

GARCIA, SANTIAGO

NORRIS, AMY

PAT DUSSELL

DUSSELL, PATRICK

Resident
Engineer

(831)455-5466

(805)226-9217

 

(831)427-4706

(831)427-4706

 

 $1,684,526

 $717,013

 $1,099,868

 $10,121,270

 $266,000

 $724,531

Bid + CCOs

 $782,893

 $453,040

 $0

 $9,330,604

 $209,217

 $0

Comp To  date

 $0

 $41,223

 $0

 $420,305

 $0

 $0

This Month

02/21/14

03/27/15

09/08/15

11/20/14

03/09/15

06/09/15

Awarded

03/26/14

04/10/15

10/06/15

12/10/14

03/09/15

06/23/15

Approved

12/14/15

02/09/16

11/24/15

09/01/15

Est Comp

 100%

 100%

 0%

 94%

 44%

 0%

%Time

 46%

 63%

 0%

 91%

 79%

 0%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

05-1F2104

05-0T5004

05-1A8704

05-1C8604

05-1F1204

05-1F3604

Contract 

  

STP-000C-(382)E

HSNH-P   -(087) 

STP-P001-(587)E

  

  

  

--()

0E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

PO BOX 429

20331 LAKE FOREST DR SUITE C1

585 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 50085

4847 HOPYARD RD.SUITE 4 NO.39

8115 PRUNEDALE NORTH

RD.

3230 RIVERSIDE

AVENUE, #130

140 DUBOIS ST, STE E

140 DUBOIS ST STE E

PRUNEDALE, CA 93907

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

05District

05-SCR-1-36.3/37.4

05-SCR-1-/0

05-SCR-9-3.8/18.7

05-SCR-17-6.0/12.5

05-SCR-17-10.1/0

05-SCR-129-9.5/10

Fed Aid

20.20.201

130

HB71

20.20.201

130

20.20.201

130

HB1

Pgm Code

HWY 01, WADDELL BLUFF, SANTA CRUZ

COUNTY REMOVE & DISPOSE SLIDE

MATERIAL, RESTORE CATCHMENT AREA &

REPAIR ROCK CATCHMENT SYSDIR'S 

 ON STATE ROUTE 1, 68 AND 218 IN

MONTEREY COUNTY AND STATE ROUTE 1 AND

9 IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS VARIOUS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK AT VARIOUS LOCATIONS

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD

TO 0.2 MILE NORTH OF MCG

REMOVE/REPLACE HIGH FRICTION SURFACE

TREATMENT @ LAUREL CURVE,CORRECT

DRAINAGE ISSUES/CONSTRUCT NEW

DRAINAGE DIRS ORDER EMERGENCY

SB ON HW 17 @ SPANIXH OAKS DR PM 10.1

WIDEN OUTSIDE RT SHOULDER CONSTRUCT

SIDE GUTTER W/TYPE A DIKE/ADD

DRAINAGE FACILITYORDER EME

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

Description 

REMOVE SLIDE MATERIAL REPAIR ROCK

CATCHMNT

ADA CURB RAMPS AND MINOR SIDEWALKS

POLLUTION SOURCE CONTROL

REMOVE/REPLACE HIGH FRICTION SURFACE

WIDEN RT SHOULDER,CONSTRUCT SIDE

CUTTER

CURVE REALIGNMENT

Type Of Work

ROBERT J FRANK CONSTRUCTION

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

REDDING, CA  96003

VACAVILLE  CA 95688

SAN JOSE  CA 95136

WATSONVILLE, CA  95077-5001

WATSONVILLE, CA 95077-5001

SAN JOSE  CA 95136

DUSSELL, PATRICK

BERTHA ROMAN

BEACH, KATIE

ROMAN, BERTHA

ROMAN, BERTHA

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-5707

(831)427-4706

(831)427-4706

(831)455-5707

 $266,000

 $1,112,510

 $2,056,443

 $235,000

 $235,000

 $4,535,533

Bid + CCOs

 $0

 $118,281

 $1,892,830

 $0

 $0

 $0

Comp To  date

 $0

 $118,281

 $3,856

 $0

 $0

 $0

This Month

06/08/15

08/26/15

09/30/14

07/10/15

06/11/15

07/21/15

Awarded

06/08/15

09/22/15

10/21/14

07/10/15

06/11/15

08/07/15

Approved

03/22/16

12/01/15

09/23/16

Est Comp

 0%

 11%

 99%

 0%

 0%

 0%

%Time

 0%

 11%

 92%

 0%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-1G7804

05-0R5104

05-0Q5904

05-1G1004

05-1F0004

05-0T5404

Contract 

  

STP-000C-(400)E

STP-S009-(020)E

  

  

HSST-PG  -(129) 

  

--()

--()

  

  

6E--()

  

  

  

  

  

--()

  

  

  

  

  

  

2806 TARMAC ROAD

871 COTTING COURT, SUITE A

120 GRANITE ROCK WAY

PO BOX 50001

PO BOX 50001

120 GRANITE ROCK WAY

140 DUBOIS ST STE E

140 DUBOIS STREET

SUITE E

140 DUBOIS ST, STE E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANT CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-152-2.0/8.3

05-SLO-1-12.6/0

05-SLO-1-17.7/59

05-SLO-1-36.7/39.6

05-SLO-1-64.0/66.9

05-SLO-1-73.7/74

Fed Aid

HB71

HB1

HB4N

HA42

HA23

Pgm Code

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM HOLOHAN ROAD TO

SANTA CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY AT OCEANO

AT OCEANO OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO AND SAN SIMEON FROM

HIGHLAND DRIVE TO 1.2 MILES NORTH OF

HEARST CASTLE ROAD.

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

IN SAN LUIS OBISPO COUNTY ABOUT 19

MILES NORTH OF SAN SIMEON FROM 0.7

MILE TO 1.0 MILE NORTH OF RAGGED

POINT VIADUCT

Description 

RHMA OVERLAY

CURB RAMPS AND SIDEWALK

INSTALL RUMBLE STRIP

TEARTHWORK, PAVING, EROSION CONTROL

REALIGN ROADWAY PIEDRAS BLANCAS

CONSTRUCT SOLDIER PILE WALL WITH

Type Of Work

O'GRADY PAVING INC

SOUZA CONSTRUCTION, INC.

SOUZA CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP INC

PAPICH CONSTRUCTION CO. INC

JOHN MADONNA CONSTRUCTION CO.,

INC.

Contractor

MOUNTAIN VIEW  CA 94043

SAN LUIS OBISPO  CA 93403

SAN LUIS OBISPO  CA 93403

PERRIS CA 92572

PISMO BEACH CA 93448

SAN LUIS OBISPO  CA 93403

FARSHAD KESHAVARZI

BRADBURY, JAKE

NORRIS, AMY

NORRIS, AMY

RICK SILVA, RE

RICK SILVA

Resident
Engineer

(831)375-1242

(805)441-0080

(805)226-8279

(805)542-4765

(805)927-4559

(805)927-4559

 $1,547,467

 $350,525

 $1,698,500

 $1,301,683

 $19,865,389

 $9,546,642

Bid + CCOs

 $1,443,865

 $0

 $0

 $1,250,187

 $1,221,471

 $4,956,585

Comp To  date

 $0

 $0

 $0

 $16,360

 $999,673

 $374,623

This Month

04/28/14

08/25/15

10/30/15

10/22/12

05/27/15

12/24/14

Awarded

05/23/14

10/14/15

11/20/15

12/03/12

06/15/15

01/08/15

Approved

10/20/15

05/10/16

05/23/17

09/02/16

Est Comp

 73%

 0%

 0%

 86%

 10%

 28%

%Time

 89%

 0%

 0%

 97%

 6%

 52%

% Work 

 

 

 

 

SUSPENDED

 

Message

05-1A3804

05-1C1304

05-1C2404

05-0N4004

05-492804

05-1A7004

Contract 

  

  

HSST-P   -(   )P

ACST-P001-(570)E

STP-P001-(590)E

STP-19A5-(004)E

  

  

1600-  E -()

  P0-01 5-(0E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

2513 WYANDOTTE ST.

P.O. BOX 3810

P.O. BOX 3810

P O BOX 429

P O BOX 2210

P.O. BOX 5310

1529 SALINAS HWY

2053 PREISKER LANE,

SUITE E

3230 RIVERSIDE AVE,

#130

4485 VACHELL LANE

775 ARLINGTON ST

775 ARLINGTON ST

MONTEREY, CA 93940

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA CA 93428

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-4.3/7.6

05-SLO-46-37.6/40.4

05-SLO-46-40.7/46.3

05-SLO-101-21.6/23.9

05-SLO-101-23.9/32.3

05-SLO-101-32.3/35.6

Fed Aid

HM

HE14

HE13

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 6.5

MILES EAST OF CAMBRIA FROM 0.9 MILE

EAST OF GREEN VALLEY ROAD TO 6.8

MILES WEST OF SANTA ROSA 

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

ON ROUTE 101 BETWEEN SAN LUIS OBISPO

CREEK BRIDGE NO 49-14 AND 0.3 MILES

SOUTH OF SANTA FE UNDERCROSSING NO.

49-115

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.3 MILE SOUTH

OF SANTA FE UNDERCROSSING TO 1.2

MILES NORTH OF RESERVOI

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM 1.2 MILES NORTH OF

RESERVOIR CANYON ROAD TO CUESTA

OVERHEAD

Description 

FENCE REPAIR

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

PAVEMENT PRESERVATION

OVERLAY WITH RHMA GAP GRADED

RESURFACE PAVEMENT W WEARING COURSE

Type Of Work

FERREIRA CONSTRUCTION CO,,

INC.

PACIFIC RESTORATION GROUP,

INC.

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

TELFER HIGHWAY TECHNOLOGIES

TELFER HIGHWAY TECHNOLOGIES

Contractor

CHINO CA 91710

PERRIS  CA 92572

PISMO BEACH, CA 93448

SANTA MARIA  CA 93456

MCCLELLAN  CA 95652

MCCLELLAN, CA 95652

MIKEL, KARL

MIKEL, KARL

TIM LANG

DE ANDA, ANTHONY

DE ANDA, ANTHONY

DE ANDA, ANTHONY

Resident
Engineer

(805)226-9217

(805)440-7630

(805)748-5513

(805)226-9217

(805)542-4765

(805)542-4765

 $401,581

 $933,084

 $35,586,186

 $3,085,532

 $4,528,777

 $3,122,721

Bid + CCOs

 $315,652

 $737,807

 $33,599,255

 $2,989,344

 $26,375

 $2,594,115

Comp To  date

 $0

 $4,785

 $608,277

 $17,331

 $0

 $22,900

This Month

04/03/15

10/09/14

05/18/12

06/17/14

06/08/15

04/24/15

Awarded

04/20/15

11/14/14

06/12/12

07/08/14

07/16/15

05/08/15

Approved

11/17/15

12/17/15

11/25/15

11/24/15

12/18/15

11/24/15

Est Comp

 100%

 0%

 99%

 98%

 24%

 96%

%Time

 100%

 0%

 96%

 96%

 1%

 99%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

SUSPENDED

 

Message

05-1F8704

05-330764

05-330774

05-0S7904

05-1G3404

05-1F7804

Contract 

  

NHP-P046-(050)E

  

NHP-Q101-(244)E

NHP-Q101-(268)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

15188 VISTA DEL RIO AVE

PO BOX 429

PO BOX 2210

P.O. BOX 1280

4522 PARKER AVE BLDG700 STE35

4522 PARKER AVE BLDG700 STE35

102 S. WHITLEY DRIVE

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

4485 VACHELL LANE

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SAN LUIS OBISPO, CA

93401

Accepted

11/17/15

Location
Storm Water
Plan
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05District

 $5,746,149 $140,955,122 $262,342,412

05-SLO-227-.1/10.3

05-VAR--/0

Fed Aid
Pgm Code

IN SAN LUIS OBISPO CO ON RTE 227 FM

THE N END OF E CORRAL DE PIEDRA

CREEK BR TO 0.4 MI N OF BUCKLEY RD

(SOUTHERN LIMIT OF THE CIT

IN MONTEREY, SAN LUIS OBISPO, SANTA

IN MONTEREY, SAN LUIS OBISPO, SANTA

BARBARA AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

Description 

RHMA GAP GRADED & GUARDRAIL WORK

INSTALL COUNTDOWN PEDESTRIAN SIGNAL

Type Of Work

CALPORTLAND CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

SANTA MARIA  CA 93456

RIVERSIDE  CA 92504

DE ANDA, ANTHONY

BRADBURY, JAKE

Resident
Engineer

(805)226-9217

(805)441-0080

 $1,370,666

 $1,086,896

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month

05/12/15

11/13/15

Awarded

06/09/15

12/02/15

Approved
Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

 

Message

05-1F9404

05-1G2804

Contract 

  

HSST-P   -(   )0

  

C414-  E -()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 1280

5942 ACORN ST.

3230 RIVERSIDE AVE,

#130

2053 PREISKER LANE,

SUITE E

PASO ROBLES CA 93446

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



05-1C9404

05-1F8904

05-0S9404

05-1A8904

05-1A7604

05-1G8304

05-1C0904

05-0T2704

05-1G1104

05-1E0604

05-1F69U4

05-349514

05-315804

05-1C9304

05-1G1904

05-0R8304

05-462504

05-1F3904

05-1C4304

05-0S2504

05-1A7204

05-0G0704

Contract

05-MON-1-11.7/43.1

05-MON-1-28.0/28.4

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-1-77.6/85.3

05-MON-68-1.2/1.2

05-MON-68-15.0/T18.5

05-MON-68-19.2/0

05-MON-101-45.8/49.8

05-MON-101-47.7/53.9

05-MON-101-55.2/73.8

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-21.9/87

05-SB-0-/0

05-SB-1-49.9/0

05-SB-101-.3/7.5

05-SB-101-1.6/22.5

05-SB-101-12.9/14

05-SB-101-13.2/27.1

05-SB-101-21.0/27.1

05-SB-101-22.3/23

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-463814

05-1F6104

05-1A3304

05-1A4604

05-0C6404

05-0T6404

05-1F8504

05-1A9304

05-1F2104

05-0T5004

05-1A8704

05-1C8604

05-1F1204

05-1F3604

05-1G7804

05-0R5104

05-0Q5904

05-1G1004

05-1F0004

05-0T5404

05-1A3804

05-1C2404

Contract

05-SB-101-83.2/83.8

05-SB-101-14.2/0

05-SB-166-55.1/70.6

05-SB-166-25.5/34.9

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-25-38.2/44.2

05-SBT-101-.7/.7

05-SCR-0-/0

05-SCR-0-/0

05-SCR-1-16.9/17.2

05-SCR-1-20.2/37.4

05-SCR-1-29.4/34.8

05-SCR-1-31.6/36.3

05-SCR-1-36.3/37.4

05-SCR-1-/0

05-SCR-9-3.8/18.7

05-SCR-17-6.0/12.5

05-SCR-17-10.1/0

05-SCR-129-9.5/10

05-SCR-152-2.0/8.3

05-SLO-1-17.7/59

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-492804

05-1A7004

05-1C1304

05-0N4004

05-330764

05-330774

05-1F8704

05-1F7804

05-0S7904

05-1G3404

05-1F9404

05-1G2804

Contract

05-SLO-1-64.0/66.9

05-SLO-1-73.7/74

05-SLO-1-12.6/0

05-SLO-1-36.7/39.6

05-SLO-46-37.6/40.4

05-SLO-46-40.7/46.3

05-SLO-46-4.3/7.6

05-SLO-101-32.3/35.6

05-SLO-101-21.6/23.9

05-SLO-101-23.9/32.3

05-SLO-227-.1/10.3

05-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $61,923,309

 $53,390,111

 $77,666,931

 $69,362,060

 Bid + CCO

 $56,690,282

 $22,903,537

 $52,868,278

 $8,493,025

 Work Comp

-F-

-S-

-SH-



05

District

 $3,988,029

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $262,342,412  $140,955,122

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $3,988,029


	05

